

OSA - 2345-70

STATINTL

18 August 1970

7322  
D

Subject: Contract [ ] (657)-12846 Follow-On EMR  
Monthly Technical Progress Report  
Period Ending 31 July 1970

Dear Burt:

In fulfillment of the subject obligation enclosed please  
find one (1) copy of this Contractor's report No. 77.

Regards,

STATINTL

JM:vg  
Encl.

cc: SPO  
ASPO

w/2 cys. encl.  
y. encl.

OSA 2345-70


STATINTL

 CONTRACTOR

MONTHLY LETTER REPORT

1940-L-77

(F/O-EMR)

CONTRACT:  (657)-1281625X1

REPORT PERIOD: July 1970

STATINTL

APPROVED E 

NOTE: Only outstanding Contract Items are listed hereunder.

BASIC CONTRACTUAL OBLIGATIONS

W/S Item V - Configuration Records

Contractor's correspondence to SPO of 21 July 1970  
submitted recommendations for disposition of records -  
Contractor awaiting SPO reply

OPTIONAL REQUIREMENTS (Spare Parts)

<u>List No.</u>	<u>Seq. #</u>	<u>Pt. No.</u>	<u>Nomenclature</u>	<u>Qty.</u>	<u>Remarks</u>
4	024600	542065-1	Sense Card Ass'y	1	EDD 11/70 (*)

STATINTL

(\*) Under prior report ☐ forwarded ☐ correspondence of 25 June '70 relating to problems being encountered in transistor selection and/or availability. STATINTL

STATINTL  
STATINTL

☐ has received ☐ request for a transistor spec deviation. ☐ has been advised by ☐ of an acceptable part from the high reliability stand-point. ☐ is presently checking into the availability and functional capability of the part. STATINTL

STATINTL